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RECOMMENDED ACTION

Review and discuss the findings from the recently completed Sugar Creek Drainage Improvements Phase |1l
Preliminary Engineering Report (PER), CIP DR1001.




EXECUTIVE SUMMARY

A comprehensive drainage study of the Sugar Creek Watershed was completed in 2005. This study identified
and proposed phased drainage improvement projects to address reported flooding during past rain events.
These recommended projects were further ranked and included in the City’s Capital Improvements Program
(CIP) to be implemented in three phases. The Phase | project which included detention storage within the River
Bend Country Club (RBCC) Golf Course was completed in 2009. The Phase Il project which mainly involves
installation of new inlets and upsizing storm sewer outfalls is currently nearing completion of final design.
Phase Il is scheduled for construction in January 2014.

The design and construction of Phase 11l improvements (East Sugar Creek System) is budgeted in the 2015 and
2016 CIP (DR 1501), respectively. The City Council authorized the execution of a professional services
contract with Halff Associates, Inc. for preparation of a Preliminary Engineering Report (PER) for the Phase 111
Improvements in August, 2011. This PER was completed recently and has further refined the improvements to
be considered for implementation to alleviate flooding problems associated with the East Sugar Creek System.

The purpose of this workshop is to update the City Council on the proposed project elements and receive City
Council feedback prior to funding Phase 111 of the East Sugar Creek Project through the City’s CIP.
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